

Checkpoint and Submission Plan

Five meetings that measure working proof instead of vague progress

PURPOSE Make every pair arrive with a clear output, evidence and next handoff.

ONE TEAM • THREE PAIRS • ONE CONNECTED PROTOTYPE

PAIR 1 Backend (Ruchit and Jeet)	PAIR 2 Frontend (Rudra and Bhagyashree)	PAIR 3 Map and Partner Data (Jaymin and Anjali)
--	---	---

9-page working guide | Read together before implementation

01 | How the checkpoint system works

There is no Day 1/Day 2 micromanagement; each checkpoint has a visible result

Five proof-based checkpoints



The five checkpoints from structure to SIH readiness

Status	Meaning	Evidence needed
GREEN	Finished and ready to connect	Commit/link + screenshot/test + short explanation
YELLOW	Partly working or waiting for a known handoff	Working part + exact blocker + owner
RED	Cannot run, no proof or contract is broken	Exact error and recovery action

MEETING RULE 'Almost done' is not an output. Every pair brings something the other pairs can open, run, read or verify.

Standard meeting order

1. Show the working proof.
2. Compare it with the agreed output.
3. Record blockers and decisions.
4. Freeze the handoff for the next checkpoint.

02 | Checkpoint 1 - Structure locked

Hold this first meeting after approximately two or three working days

Pair	What the pair must submit	Person A example	Person B example
Pair 1 Backend	Final user fields; scheme rule sheet; endpoint list; one sample result JSON; questions for Pair 3	Prepare scheme/rule sheet and 10 examples	Prepare endpoint plan and sample response
Pair 2 Frontend	Five-page flow; rough wireframes; field list; result layout; sample-data needs	Prepare Home/Profile screens and field list	Prepare Result/Partners/Summary wireframes
Pair 3 Map + Data	Chosen map method; 10-15 sample partners; partner field list; one working map marker test	Collect and clean partner records	Test coordinates, marker and user location

JOINT DECISION TO FREEZE The meeting ends only after page names, user fields, response fields, file ownership and partner fields are written in one agreed list.

Proof to show	Checkpoint passes when
Wireframes, JSON examples, partner sample and marker screenshot	Every pair can start its own module without waiting for missing names or formats

- Do not debate colors, animations or hosting in this meeting.
- Record every approved change in the decision list.
- Anything not frozen becomes the first blocker, not a hidden assumption.

03 | Checkpoint 2 - Each part works alone

Every pair proves its own section using sample data

Pair	What the pair must submit	Person A example	Person B example
Pair 1 Backend	Recommendation function, calculation function and simple FastAPI route working with sample inputs	Finish recommender and boundary tests	Finish calculator/routes and response test
Pair 2 Frontend	Five pages open in order and show agreed sample responses without backend	Finish Home/Profile and validation	Finish Result/Partners/Summary with mock data
Pair 3 Map + Data	partners.json, filter function and map with several markers	Finish partner data and coordinates	Finish marker/filter/distance module

Required proof	Reject the checkpoint if
Code commit, direct run, one screenshot and one valid/invalid test	Only screenshots/design exist; code cannot run; response names differ from Checkpoint 1

WHY THIS CHECKPOINT MATTERS A problem can be fixed inside one pair before it becomes an integration problem for all six people.

Meeting output

- List every working module and its run command.
- List every missing module with one owner.
- Confirm the sample request/response is still unchanged.

04 | Checkpoint 3 - The parts connect

Replace sample answers with real data exchange without changing the agreed screen flow

Pair	What the pair must submit	Person A example	Person B example
Pair 1 Backend	Real /recommend, /calculate and /partners responses available to Pair 2	Fix response/rule mismatches	Connect routes, calculator and Pair 3 locator
Pair 2 Frontend	Profile sends real request; Result and Partners display real responses	Connect Profile/Result fetch calls	Connect Partners/Summary and handle errors
Pair 3 Map + Data	Backend can call locator; frontend can import PartnerMap; same partner IDs appear everywhere	Validate data and locator response	Support map integration and marker display

CONNECTION TEST The Rajkot dairy profile must travel from the Profile page to backend, return a scheme result, then return partner records with no manual copying.

Check	Pass condition
Field names	Frontend request and backend model match exactly
Numbers	Loan and repayment values appear without formatting errors
Partner IDs	Backend and map use the same ID for every displayed partner
Errors	No result, blocked location and backend failure show a clear message

CHECKPOINT GATE Do not start a new feature until one real profile completes these connections.

05 | Checkpoint 4 - Full user journey

Test the same story a judge will see, from first click to final summary

Pair	What the pair must submit	Person A example	Person B example
Pair 1 Backend	Correct scheme/reasons/calculation for the agreed test profiles	Run rule and boundary test set	Fix combined response and error handling
Pair 2 Frontend	Mobile-friendly five-page journey with loading, errors and final summary	Polish input and result pages	Polish partners, summary and full navigation
Pair 3 Map + Data	Correct markers/cards, filters, distance order and no-location fallback	Audit partner data and eligibility flags	Fix map/list behaviour and fallback

The one mandatory journey

1. Start from Home and enter the Rajkot dairy example.
2. See Term Loan, explanation, alternative and money estimate.
3. Open suitable partner map/list and select one partner.
4. Open the final summary with profile, scheme, amount and partner.

Evidence	Pass target
Screen recording	Full journey completes without editing URLs or refreshing data manually
Test sheet	At least 13 of 15 agreed profiles pass
Data label	Prototype partner status is clearly identified

FREEZE POINT After this checkpoint, add only the one approved wow feature and demo-critical fixes.

06 | Checkpoint 5 - Internal SIH ready

Convert the working build into a confident three-minute presentation

Pair	What the pair must submit	Person A example	Person B example
Pair 1 Backend	Final rules, calculation proof, limitations and technical answer for judges	Prepare rule/data explanation	Prepare API/calculation explanation and backup
Pair 2 Frontend	Final visual flow, printable summary, demo path and backup screenshots/video	Operate input/result during demo	Operate map/summary and maintain visual backup
Pair 3 Map + Data	Final partner source note, map proof, filtering explanation and offline list fallback	Explain official vs prototype data	Explain map, distance and partner filtering

Team submission	Required item
Working build	Hosted link plus local run copy
Backup	Short screen recording and important screenshots
Presentation	Problem → solution → live flow → USP → impact → limitations
Judge answers	Data source, why rule-based, partner-status limitation, scaling plan

PASS GATE All six people can explain the same project, the demo finishes inside three minutes and the team has a working backup.

- No new feature on the final day.
- Do not claim live government integration.
- Rehearse questions, not only the happy-path demo.

07 | The checkpoint meeting control sheet

Use the same short method every time so meetings end with decisions

Before meeting	During meeting	After meeting
Each pair posts its files/links, status and blockers	Show proof first; compare with checkpoint gate; decide changes	Record owner, exact output and next checkpoint handoff

Pair update format

Copy once for each pair

```
PAIR: 1 / 2 / 3
CHECKPOINT:
STATUS: GREEN / YELLOW / RED
OUTPUT PROMISED:
OUTPUT SHOWN:
PROOF LINK / COMMIT:
BLOCKER + EXACT ERROR:
NEEDED FROM WHICH PAIR:
NEXT HANDOFF + OWNER:
```

Decision record

Use whenever a contract, file or feature changes

```
DECISION:
WHY IT IS NEEDED:
FILES / PAIRS AFFECTED:
APPROVED BY ALL AFFECTED PAIRS: YES / NO
OWNER AND CHECKPOINT:
```

SUPERVISOR RULE A meeting is complete only when every blocker has one owner and every next handoff has one visible output.

08 | The final plate each pair must provide

What should exist at the end, regardless of which coding agent helped create it

Pair	Final package	Two-person final check
Pair 1 Backend	Runnable backend; schemes.json; recommender; calculator; endpoints; tests; response examples	One runs tests while the other starts API from a clean copy
Pair 2 Frontend	Five pages; validation; API connection; loading/error states; summary; responsive UI	One completes the demo while the other watches console/mobile layout
Pair 3 Map + Data	partners.json; source note; coordinates; locator; PartnerMap; ranked-list fallback	One audits data while the other tests map/location/filtering

TOP-50 DISCIPLINE A smaller end-to-end prototype with honest data and a clear story will score better than many unfinished advanced features.

Final team acceptance

- One clean repository and one README can start the full project.
- The five-page journey works with the agreed test story.
- Every claim in the presentation can be shown or honestly explained.
- Every pair has a local backup and knows its 20-30 second judge explanation.
- No member depends on remembering information that is missing from the documents or repository.

CLOSING RULE Do not move forward because time passed. Move forward because the checkpoint output is visible and accepted.

Official references used

- SIH 2026 problem statements: [Open official page](#)
- NSFDC loan and credit schemes: [Open official page](#)
- NSFDC Channel Partner lists: [Open official page](#)
- NSFDC eligibility and channel-finance FAQs: [Open official page](#)